

# MASTER PLAN/TIMELINE

## HAWORTH, BROWNE & CLAY TRACTS



**2011**  
Time of Year

<u>Management Item</u>	Time of Year											
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
Clear-cut western portion of Browne		■										
Use high speed forest mulcher for trails, roads, cutbacks, etc on both sides		■										
Lightly disk runway strip at Clay incorporating up to 50% of vegetation into the soil. Lightly disk in odd years.		■										
Hand cut the edges of the runway strip at Clay where a disk will not work to expand it and to create an irregular edge. Create brush piles.		■										
Disk 1/3 of the field at Clay								■				
Evaluate Bowne clear-cut to see if oaks and other hardwoods survived and whether or not hardwood regeneration is feasible				■								
Evaluate cut-back field borders at Browne to see if the Tree-of-Heaven regenerated. If so, cut and spray stumps with Garlon 4							■					

**Haworth Tract** ■     
 **Clay Tract** ■     
 **Browne Tract** ■

# 2012

Time of Year

<u>Management Item</u>												
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
Thin pines, create openings at Haworth and expand forest roads												
Thin stands 1, 2 and 3 of Clay Tract. Create openings/expanded logdecks in stand 1. Also expand roads and clear the old log decks and old road												
Establish ladino clover or Korean lespedeza on forest roads, log decks at Clay												
Establish ladino clover or Korean lespedeza on forest roads, log decks at Haworth												
Disk 1/3 of the field at Clay that was not disked in 2011												
Evaluate cut-back field borders at Browne to see if the Tree-of-Heaven regenerated. If so, cut and spray stumps with Garlon 4												

Haworth Tract



Clay Tract



Browne Tract



# 2013

Time of Year

<u>Management Item</u>												
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
Prescribed burn at Haworth Tract to reduce fuel load. Use a prescribed burn manager certified by the DOF or use the DOF												
Disk remaining section of the field at Clay that was not disked in 2011 or 2012												
Lightly disk runway strip at Clay incorporating up to 50% of vegetation into the soil												
Prescribed burn in western portion of the Browne Tract to promote hardwoods. Burn all of western portion this year.												
Prescribed burns in stands 2&3 at Clay. Burn half of stand 2 and all of 3.												
Plant wet adapted oaks in wet areas of Browne (west side). After burn.												

**Haworth Tract**

**Clay Tract**

**Browne Tract**

2014 Time of Year												
Management Item	Time of Year											
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
Prescribed burn in western portion of the Browne Tract to promote hardwoods. Burn 1/3. Start rotation.												
Start prescribed burn rotation at Haworth. Burn 1/3 of the property and in the sequence outlined in the plan												
Prescribed burns in half of stand 2 at Clay. Whatever half was not burned in 2013.												
Re-start the disking rotation in field at Clay												

Haworth Tract



Clay Tract



Browne Tract



2015 Time of Year												
Management Item	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
Evaluate stand 8 at Clay. Thin to 45-60 sq.ft/acre		█										
Evaluate stand 9 at Clay. Thin to 45-60 sq.ft/acre		█										
Evaluate stand 6 at Clay. Thin to 45-60 sq.ft/acre		█										
Prescribed burn at Browne, burning 1/3 this year a different 1/3 next year, etc								█				
Prescribed burns in stands 2&3 at Clay. Burn half of stand 2 and all of 3.								█				
Prescribed burn rotation at Haworth. Burn 1/3 of the property and in the sequence outlined in the plan			█									

Haworth Tract



Clay Tract



Browne Tract



**2016**  
Time of Year

<u>Management Item</u>												
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
Thin stand 4 at Clay to 45-60 sq. ft/acre												
Prescribed burn rotation at Haworth. Burn 1/3 of the property and in the sequence outlined in the plan												

**2027**  
Time of Year

<u>Management Item</u>												
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
Remove pines from Stand 1 at Clay in addition to non-desirables. Create open oak woodland												

**2029**  
Time of Year

<u>Management Item</u>												
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
Start a prescribed burn rotation in Stand 1 of Clay to promote an open oak woodland												

Haworth Tract

Clay Tract

Browne Tract